SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:54 PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 877 Const Calendar Day: 415 Date: 24-Jul-2013 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard , Lonny , & Mathew had to work on the ring beams in the East cell & East tower shaft . Crews
had to adjust the top & bottom brackets to align the holes , set the shims where is required to fill the gaps
under or behind the brackets , mark , drill the holes , & label the shims . They started at 7:20 AM. More
shims were delivered to the site at 10:00 AM.

Crews were done at 5:00 PM. They had to wrap up their tools 7 equipments. Crews left at 5:15 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 & work on the temporary
rods plates . They started at 7:00 AM.

David , Jon , & Luke P had to work with the painters as supporting team for the entire shift . Crews had
to fly out of the site the used sand & fly other materials to the site .

In addition to that , Luke had to work with Luke H on the hand rails rods . He had to remove the PVC in
order for ABF crews to fill the holes & batch the walls .

In the afternoon , Luke had to work with David on the plates . He had to cut the bars that interfere with
the plates , grind & clean the top plate , & lay out for the new plate .

David had to work on the temporary rods plates . David had to weld the plates . He had to clean , grind
, heat , & weld . David continued to work on the plates on the West side . David had to prepare his tools ,
equipments, reroute the power lines . He was done at 7:25 AM. He started to weld at 7:30 AM. At 12:00
PM. David had welded 5 plates . At 3:00 PM. David had welded 8 plates . At 5:00 PM. He had welded 7
plates .

Luke H had to chip the concrete around the hand rail rods , remove the rods , & cut the PVC pipes
minimum of 50 mm. inside the wall . He started at 7:20 AM. He was done At 12:00 PM he had removed 25
rods . At 3:00 PM. He had removed 30 rods .

Most of the rods on the East side did not come out . Luke P have to cut these rods minimum 50 mm.
Inside the wall .

Douglas & Tony were on the site to work with the welder . Check Douglas report for the welder detailed
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 877  Date: 24-Jul-2013 Wednesday

activities .

Dutra crews were done at 4:30 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

(For CCO # 289 % CCO WORK 87% . For Dave & Jon 8.0 Regular Hours & 2.0 Over Time )

( For Luke P 5.0 Regular Hours . For Luke H 8.0 Regular Hours . For Trever 2.5 Regular Hours )

Certified Coating crews came to the site at 7:15 AM. Crews had to work on the top plate of the footing
box & the reinforcing steel . They started at 7:20 AM.

Manuel , Leo , & Robert had to work on the steel repairs . Crews had to grind & clean the reinforcing
steel on the South West corner . They started at 7;35 AM. Crews were done at 8:55 AM.

After that , crews had to blast the bars that they did not paint under the containment . Crews had to
prepare their tools & equipments. They started to blast at 9:00 AM. They were done at 11:00 AM. They
started to vacuum inside the containment & clean the steel at 11:05 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to apply the zinc primer coat & the 2nd coat on the top plate . They started
at 12:40 PM. Crews were done at 2:10 PM.

Then , crews continued to work on the repairs . They started at 2:30 PM. Crews were done at 5:00 PM.
They had to wrap up their tools & equipments . Crews left at 5:15 PM.

Douglas had to work with the painter . He had to approve their procedures . Check Douglas report for
the painters & the welder detailed activities .

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver GEN TREVER MURRAY 2.50 0.00 0.00 2.50 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE PAULK 5.00 0.00 0.00 5.00 D
Piledriver JNM DAVID SELPA 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 053 T-LO1-SFW.053 Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00 10.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
CCO0-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver GEN TREVER MURRAY 2.50 0.00 0.00 2.50 D
Piledriver JNM LUKE HUDSON 0.00 2.00 0.00 2.00 D
Piledriver JNM LUKE PAULK 3.00 2.00 0.00 5.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 877 Date: 24-Jul-2013 Wednesday
Piledriver JNM JON - PAUL CHENEY 8.00 2.00 0.00 10.00 D
Operator OTH DAVE AVILAS 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0400562 No
800 200 000 000 ]
*E0390562 AIR COMPRESSOR, HOSE No
800 200 000  0.00 ]
*E0380562 MARINE EQUIPMENT, DECK BARGE No
800 200 000 000 []
*E0370562 MARINE, STEEL BARGE No
800 200 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
800 200 000 0.0 ]
CCO0-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM ROBERT MACCIOCCHI 8.00 2.00 0.00 10.00 D
Painter JNM LEO RUIZ 8.00 2.00 0.00 10.00 D
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